SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 7:40 PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 073 Const Calendar Day: 925 Date: 21-Mar-2012 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 09:30am  07:30 pm Break: 00:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition cool, breezy, overcast

Working Day If no, explain:

Diary: Dispute
Cable Hauling
Inspection of the installation of cable strand at the east anchorage, south saddle. Misc. MEP paperwork =
and diary writing in the morning. Team Cable safety meeting at 1200.
No FW Spencer work at the bridge this day.
04-0120F4 Bid Item: 067 C-PWS-106.067 Install & Adjust PWS 106-110
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM Zach MacDonald 0.00 0.00 0.00 0.00 []
Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Cable Hauling 067 C-PWS-106.067 =
After attending the Team Cable safety meeting, | arrived at the east anchorage, south saddle area at
1230. The crew was taking the twist out of 106S at the bottom winch clamp.
1240: the crew began installing 105S into the south saddle. The strand was installed at 1310. | inspected
it and bought it off.
1250: 106S was floated out to the lower winch and the crew began taking the twist out of the strand
between the winch clamp and the socket.
1425: 107S finished hauling.
1435: | checked and oked the knives for 106S.
1550: the socket for 106S was attached to the anchor rod with 9mm of stickout, and the face of the socket
605mm from the 700mm mark. The crew turned the anchor rod 1/4 turn into the coupling nut and |
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remeasured 600mm from the 700mm mark.
1620: 107S was floated up out of the haul rollers.

1630: the crew began the install of 106S into the saddle. The strand was installed at 1750. | inspected it
and bought it off.

1735: 108S finished hauling.
1815: 107S was floated out to the lower winch.

At 1845, | left the bridge and returned to the office until 1930 to do paperwork.
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